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License Renewal .
for
~~ Operating Nuclear Power Plants -

Commitment
Implementation

Preliminary
or Study Phase

Engineering & License Renewal NRC Review
..." Environmental Work Application Prep. & Approval ’o..
() ..
... ...
o %
18 to 24 months 6 months 22 to 30 months

Typical Project Schedule = 4 to 5 years
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<+—Scope—> +—Screen » «— Aging Mgmt. Review —>

Systems,
components, and
structures within
the scope of
10CFR54:

- Safety-Related

Passive Passive
or

Active?

v

Active Periodically

* Non-Safety replaced?

Related that
could prevent a
safety function

* Regulated Yes
Events - SBO,
EQ, Fire, PTS,
ATWS

SCOPE

Aging
Management
Review

Managed by
existing
activities?

v
Modify existing
or add new
programs

\ 4 \ 4

Structures & Components not subject to Demonstration that the effects of
additional Aging Management Review aging are adequately managed
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License Renewal Application
Including FSAR Supplement, any Technical Specification Changes Required and Environmental Review

License Renewal Project Plan and Guidelines
License Renewal Project Plan and Project Guidelines

Environmental Review
Environmental Report

Scoping Process TLAA and Exemptions

System and Structure Scoping Results

TLAA and Exemption Evaluation Results
TLAA — Mechanical Fatigue

Integrated Plant Assessment

Aging Management Programs Evaluation Operating Experience Review
Aging Management Program Evaluation Results Operating Experience Review Results

Mechanical AMRRs Electrical AMRRs Structural AMRRs Aging Management
Mechanical System Screening and Electrical Systems Structural Screening and Review Summa
Aging Management Review Screening and Aging Aging Management Review AMRS
Reports Management Review Reports

(Class I and Non Class I Review Report
Reports, a(2) Report)

——— Enter:



Licensee Preparation of Application

Summary and Conclusion

m Plan for 18 to 24 months to do required work to prepare a
license renewal application

m Participate in NEI License Renewal Task Force

m Participate in NEI Discipline Working Groups
m Mechanical Working Group
m Civil/Structural Working Group
m Electrical Working Group

m /mplementation Working Group

m Use Latest NRC and NEI guidance documents
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Latest NEI and Industry Guidance

m NEI 95-10 (Industry Guidelines for Implementing the
Requirements of 10 CFR Part 54)

m NEI 05-01 (SAMA Analysis Guidance)
m EPRI 1010639 (Mechanical Guideline - Mechanical Tools)

m EPRI 1002950 (Aging Effects for Structures - Structural
Tools)

m EPRI 1003057 (License Renewal Electrical Handbook)
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Success! — Submittal of License Renewal Application to NRC
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